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Contract Deliverables

Table C.5, Summary of Contract Deliverables

DOE
Deliverable Response | Deliverable
Number Deliverable Action Time Due Date Physical Due Date Remarks
C.3.1.3.1-1 Monthly Performance Review N/A Last Monthly On schedule
Report Tuesday of
each month
C.3.2-4-CSB/ISA AA Update for CSB/ISA  Approve 60 days Annually November 1, 2008 Document signed October 28,
2008, and to be
transmitted November 2008 as a
required annual update
C.3.2-4-WESF  AA Update for WESF Approve 60 days Annually November 1, 2008 COMPLETE
C.3.1.5.1-1 List of standards to be Approve 60days AtDOE November 20, 2008 Preliminary list provided during
used in the design of Direction transition. Final list will be
facilities and equipment delivered November 20, 2008
H.14 Advance Understanding  Approve Within 60 November 30, 2008 RL letter did not require a
of Costs days after response but we intend to send
Contract a letter documenting the
Award incorporation of RL comments
1.156 Internal Audit Plan Information NA By November 30, 2008
November
30, 2008 for
FY09 Audits
C.3.2-4-SWOC AA Update for SWOC Approve 60 days Annually December 1,2008 Annual update has been
completed and is in Project
routing for signatures
C.3.2.2-1-CSB  SB Update for Canister Approve Annually December 15, 2008 Delayed to 3 months to
Storage Building December 15, 2008 (within grace
period)
C.3.2.2-1-KBC  SB Update for K Basins Approve Annually December 15, 2008 Delayed to 3 months to
Closure December 15, 2008 (within grace
period)
C.4-2 Government-Furnished Review 30days Priorto each December 30,2008
Services and Information quarter
Request -- Update
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Milestone Status

Tri-Party Agreement milestones represent significant events in project execution. DOE Enforceable
Agreement milestones were established to provide high-level visibility to critical deliverables and specific
status on the accomplishment of these key events. A revised Performance Measurement Baseline is
currently being developed that will define CHPRC planning with respect to TPA milestones.

Due Actual Forecast Status/
Title Type Date Date Date Comment

M-091-40L-020  Submit July to 12/15/08 11/30/08  On schedule
September 4th No sampling this
Quarter FY09 quarter

Burial Ground
Sample Results.

M-034-30 Initiate Sludge TPA 12/31/08 To be missed
Treatment. Renegotiated

Tentative Agreement
(TA) pending

M-91-40N Designate large TPA 12/31/08 On schedule
containers
determined to be
LLW.

M-91-42E 7220 Cubic Meters TPA 12/31/08 02/15/09 At risk
(cumulative) shall
be treated by
12/31/08.

M-015-49A Submit an EE/CA TPA 12/31/08 12/31/08  On schedule
to Ecology for the
200-MG-1
Operable Unit.

M-015-49B Submit an EE/CA TPA 12/31/08 12/31/08  On schedule
to EPA for the 200-
MG-2 Operable
Unit.
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Due Actual Forecast Status/
Title Type Date Date Date Comment

M-020-00 Submit Part B 12/31/08 12/31/08  On schedule
Permit
Applications or
Closure
Plans/RCRA for all
RCRA TSD Units
Except for 303-M
Oxide Facility and
1706-KE Waste
Treatment System.

M-020-00B Submit TPA 12/31/08 12/31/08  On schedule
Closure/Post
Closure Plans for
216-A-10; 216-A-
36B; 216-A-37-1;
207-A South
Retention Basin;
216-S-10 Pond;
216-S-10 Ditch;
241-CX-70, 241-
CX-71; and 241-
CX-72.

M-020-54 Submit 241-CX- TPA 12/31/08 12/31/08  On schedule
70, 241-CX-71,
and 241-CX-72
Closure/Post
Closure Plan to
Ecology in
Coordination with
the 200-IS-1
Tanks, Lines, Pits,
Boxes, Operable
Unit Work
Plan/Feasibility
Study Scheduled
Under M-013-
00M.

M-091-40L-021 Submit October to TPA 3/15/09 On schedule
December 1st
Quarter FY09
Burial Ground
Sample Results.
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Due Actual Forecast Status/
Title Type Date Date Date Comment

M-083-23

M-034-00A

M-26-07B

M-16-125

M-016-58

M-091-40L-022

M-91-03C

M-016-150

U CH2Z2MVIHILL

Complete
negotiations as
needed for revising
PFP milestones

Complete removal
of the K Basins and
their content

Evaluation of
Tritium Treatment
Technology to
EPA and Ecology.

Submit CERCLA
RD/RA Work Plan
for the 200-ZP-1
OU.

Initiate soil
remediation at K
West Basins.

Submit January to
March 2nd Quarter
FY09 Burial
Ground Sample
Results.

Submit annual
revision of TRUM
and MLLW PMP
to Ecology.

Submit a proposed
plan to EPA and
Ecology to amend
existing 100 Area
RODs for
remediation of
Hexavalent
Chromium.

“-  Plateau Remediation Company

TPA

TPA

TPA

TPA

TPA

TPA

TPA

3/31/09

3/31/09

3/31/09

3/31/09

4/30/09

6/15/09

6/30/09

6/30/09

3/31/09

DOE/RL-2008-69, Rev O -

October 2008

On schedule

To be missed
Renegotiated
TA pending

On schedule

Proposed milestone —
under negotiation

To be missed —
negotiation proposed
subject to agency
agreement

On schedule

On schedule

Proposed milestone is
subject to agency
agreement
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Due Actual Forecast Status/
Title Type Date Date Date Comment

M-016-52 Initiate Response 7/31/09 7/31/09 On schedule
Actions for the
Remaining Waste
Sites for the 100K
Area including
Closure of the
1706-KE Waste
Treatment System.

M-091-40L-023  Submit April to TPA 9/15/09 On schedule
June 3rd Quarter
FYO09 Burial
Ground Sample
Results.

M-034-32 Complete removal TPA 9/30/09 On schedule
of the K East Basin

structure

M-015-44B Submit 200-MW-1 TPA 9/30/09 On schedule
OU FS and
proposed plan to
EPA.

M-016-57 Initiate Soil TPA 10/31/09 10/31/09  On schedule
Remediation at K
East Basin. Initiate
Full-Scale
Remediation
Action of the 105-
KE Fuel Storage
Basin within one
month of
Completing M-
034-32 (M-016-
160).

M-034-31 Complete Sludge TPA  11/30/09 To be missed

Treatment Renegotiated

TA pending

DNFSB 120w  Complete Sludge DNF  11/30/09 To be missed
Treatment SB

M-091-401.-024  Submit July to TPA 12/15/09 On schedule
September 4th
Quarter FY09
Burial Ground
Sample Results.
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Due Actual Forecast Status/
Title Type Date Date Date Comment

M-015-25C

M-16-93A

M-91-40G

M-91-42F

M-91-42LL

M-016-14B

M-024-60

M-081-15

M-081-00A-T05

M-081-00A

Submit a remedial
investigation (RI)
Phase II report for
200-PO-1.

Submit
implementation
work plan to
prepare
TRU/TRUM
waste.

Retrieve CH-RSW
12,200 cubic
meters
(cumulative).

Complete
treatment of all
CH-MLLW by
12/31/09.

Treat 6600 cubic
meters CH TRUM
(cumulative).

Submit a draft
CERCLA proposed
plan, 100-NR-1/2.

DOE shall install a
minimum of 30
wells.

Submit FFTF
Surveillance and
Maintenance Plan.

Complete
Auxiliary Plant
Systems
Deactivation.

Complete FFTF
Facility Transition
and Initiate S&M
Phase.

Plateau Remediation Company

TPA

TPA

TPA

TPA

TPA

TPA

TPA

TPA

TPA

12/30/09

12/31/09

12/31/09

12/31/09

12/31/09

12/31/09

12/31/09

6/30/10

2/28/11

2/28/11

7/28/09

8/31/09

9/30/09
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On schedule

On schedule

Suspended per 09-
AMCP-0007, dated
11/5/08

Suspended per 09-
AMCP-0007, dated
11/5/08

Suspended per 09-
AMCP-0007, dated
11/5/08

On schedule

Ahead of schedule

Ahead of schedule

Ahead of schedule

Ahead of schedule
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Metrics

N I

Measure/Units Oct Nov Dec Qtr Qtr Qtr Qtr |FYTD| FY 2009
Nuclear Facility RL Plan — — — — — — — — —
Completions Actual — — — — — — _ _ _
(# of facilities)
Radioactive Facility RL Plan — — — — — — — — —
Completions (# of Actual — — — _ — — _ _ _
facilities)
Industrial Facility RL Plan — — — — — — — — —
Completions Actual — — — _ — — _ _ _
(# of facilities)
Remediation Complete RL Plan — — — — — — — — —
(# of release sites) Actual — — — — — — — _ _

CH Transuranic Waste RL Plan — — — — — — — _ _
shipped for disposal at ~ Actual — — _ _ _ _ o e .
WIPP

(cubic meters)

Low level and Mixed  PRC Plan — — — — — — — _ _

Low-Level Waste Actual 86 — — 86 — — — 85.80 85.80
Disposal (cubic meters)

Fifteen facilities are scheduled to start demolition in FY 2009; three may extend to FY 2010; schedule being worked.
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